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RSOP NOTIFICATION LElTER FOR BUILDINGS 444,445, and 450 DEMOLITION 

This letter is notification of Rocky Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) implementation in accordance with the RSOP Facility Disposition. This notification 
and RSOP for Component Removal, Size Reduction, and Decontamination Activities 
notification agreed to by CDPHE on March 6, 2003, encompass all activities required to 
demolish the Buildings 444, 445, and 450. 

Building 444 is constructed of poured reinforced concrete. A portion of the building has a 
second floor and a basement (1 12,900 square feet on the ground floor, 23,700 square feet in 
the basement; and 25,400 square feet on the mezzanines.) The building has a cast-in-place 
superstructure, with interior columns, exterior walls with monolithic columns, and elevated floor 
and roof slabs with monolithic beams and girders. The roof is built-up with rigid insulation and 
gravel ballast. The exterior walls initially had window openings, and are now covered with 
asbestos-cement sheets or masonry block. Original construction took place between 1951 
and 1953. Four additions have been built since the original construction in 1953, which added 
buildings 445, 447, and 448: 
0 

0 

0 

0 

The building is set on concrete foundations composed of individual spread footings, combined 
footings, and foundation walls. The Building 444 structure is constructed of reinforced 
concrete walls for the exterior and some interior load bearing walls and columns. Associated 
facilities within the 444 Complex included: 
0 

1955, radiography vaults were added in the northwest corner, 
1956, Building 447 (25,820 square feet) was added on the south side of the structure, 
1957, Building 445 (3,280 square feet) was added to the east side of the structure, and 
1962, Building 448 (3,720 square feet) was added to the north side of Building 447 

Building 449, a carpenter and paint shop storage facility (already demolished). 
Building 450, a two stage HEPA filtered, self-supporting, freestanding, filter plenum located 
south of the Building 444 structure. The filter plenum was constructed in 1958, and 
ventilates Building 444. 
Building 451, a two stage HEPA filtered, self-supporting, freestanding, filter plenum located 
south of the Building 447 structure. The filter plenum was constructed in 1983, and 
ventilates Buildings 447 and 448 (already demolished). 
Building 453, a storage facility located west of the complex (already demolished). 
Building 454, a closed circuit cooling tower facility (already demolished). 
Building 455 was a two stage HEPA filtered, self-supporting, freestanding, filter plenum 
located east of the Building 444 structure and south of the cooling tower. The filter plenum 
was constructed in 1982, and ventilated Rooms 113 and 118 of Building 444 (already 
demolished). 

0 

7- Building-457, ,a,closed circuit cooling tower facility (already demolished). 
m, located south of the Building 444 structure, is a two stage HEPA 

ng, freestanding, filter plenum located south of the Building 444 
plenum was constructed in 1986, and ventilates Room 106 and 107 
) of Building 444 (already demolished). 

Kaiser-Hi11 Company, L L C 
Rocky Flats Environmental Technology Site, 10808 Highway 93, Unit B, T707P, Golden, CO 80403-8200 + (303) 966-7577 
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Building 444 was designed as a manufacturing facility to fabricate weapons components and 
assemblies of beryllium, depleted uranium, stainless steel, aluminum, and vanadium. 
Operations included foundry processes, fabrication and assembly of parts, testing and 
inspection, and support operations, Foundry processes included beryllium, depleted uranium, 
and aluminum. Fabrication processes included the machining of all metals, and brazing and 
welding operations on fabricated pacts. Also included were coating and plating operations. 

Nuclear weapons component production continued in the facility until 1989, and by the end of 
1994, all operations ceased. 

After the reconnaissance level characterization was completed, Buildings 444, 445, 447, 448, 
450, 451, and 455 were identified as type 2 facilities. Buildings 447, 448,451, and 455 were 
addressed under separate RSOP notifications and have already been dispositioned. 

The Building 444 complex facility decommissioning was initiated 2002 in accordance with the 
RSOP for Component Removal, Size Reduction and Decontamination Activities. Loose and 
fixed equipment has been removed and decontamination efforts were completed. 
Decontamination consisted of vacuuming, wiping, pressure washing, and shaving, as 
appropriate. 

After these activities were completed, in-process beryllium and radiological surveys were 
conducted. Based on the surveys, the decontamination efforts were successful on the upper 
portions of the building with some exceptions, primarily on the slabs and below grade areas. 
There is contamination on the Building 444 main floor slab, which extends from columns C5 to 
C11 to E l  1 to E16 to S16 to S8 to Q8 to Q5 and back to C5 working in a clockwise direction. 
In addition, the basement of Building 444, the slab of Room 179, and the slab in the hallway 
between Rooms 179 and 1808 could not be decontaminated to unrestricted release. 

There are also several concrete exhaust ducts that run through and beneath the slabs in the 
Room 101 and 107 areas and to the former filter plenum in the basement. These ducts cannot 
be removed prior to demolition, are not accessible for decontamination and do not meet 
unrestricted release. The ducts will be filled with flowable fill and removed to at least 3 feet 
below final grade. Figure 1 outlines these areas on a Building 444 floorplan. 

These results and activities were discussed with CDPHE during bi-weekly status meetings, 
and there was a general agreement that the decontamination efforts had been exhausted and 
the demolitionhemoval will proceed as follows': 

All contaminated areas will be pressured washed. 
All contaminated areas will be decontaminated using the best available method. 
In process surveys will be conducted on areas with some residual contamination and 
fixative will be applied. 
Information on residual contamination will be provided to the Site air quality group for an 
assessment of potential air emission impacts during demolition. 
Pre-demolition surveys will be conducted on areas that meet unrestricted release. 
Final surveys will be conducted on areas that do not meet unrestricted release as 
necessary for waste characterization and work planning purposes. 

The sequence is a complete list of activities, some of the activities have already been completed, as 
indicated in the letter. 

1 

3 
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All of the building will meet the unrestricted release criteria for removable contamination 
prior to demolition. 
RCRA units will be closed. 
Chemicals will be removed. 
Plywood will be placed on the portions of the floor slab that do not meet unrestricted 
release. 
The portions of the building that meet unrestricted release will be demolished in 
accordance with the RSOP for Facility Disposition. 
The portions of the building that do not meet unrestricted release (slab, duct, and 
basement) will be removed in accordance with the RSOP for Component Removal, Size 

'keduction, and Decontamination Activities, Section 3.8. Surveys will be performed to 
identify the boundaries of contamination surrounding the contaminated section of the shell, 
and a safety margin will be developed around the contaminated area. A safety margin is a 
boundary outlined around the contaminated area, up to where mechanical removal 
methods can be used prior to initiating cutting techniques. 
The slab will be removed to at least 3 feet below the final grade. 
The basement area will be backfilled. 
Sanitary, foundation and storm drains located within 3 feet of final grade will be removed. 
Remaining foundation and storm drains will be disrupted to prevent their operation and 
movement of groundwater. 

There are below grade portions .of the facility that do not meet the unrestricted release criteria 
that may be left in place dependent on the levels of contamination, groundwater interaction 
and CDPHE approval. This notification does not address the approval of leaving portions of 
the facility that do not unrestricted release. Any portions of the facility that do not meet 
unrestricted release will be removed unless agreement with CDPHE has been reached and 
documented in a contact record or decision document as determined appropriate through the 
consultative process. 

The 444 project area has already been evaluated by the Environmental Remediation (ER) 
group, and individual hazardous substance site 400-3 has been determined to be a no further 
accelerated action site. Since portions of the slab do not meet unrestricted release, the slab 
removal in these areas will be coordinated with ER in the event that additional confirmation 
samples are required. 

This work will be conducted by Kaiser-Hill, LLC (K-H). The requirements, methods, controls, 
and processes outlined in both RSOPs will be followed. This work will be conducted in 
accordance with the work control documentation prepared by K-H and its subcontractors. The 
exact methods and process and progress of the activities will be communicated to the 
Department of Energy and Lead Regulatory Agency through the consultative process. A level 
one schedule of the work has been attached. 

Section 3.8.1 of the RSOP for Component Removal, Size Reduction, & Decontamination 
Activities requires the following assessment: 

(1) Relative Cost - There is no relative cost for this activity. The contaminated areas cannot 
be removed prior to demolition because removal would cause a structural issue (the 
basement), or would require removal of portions of the slab, which increase risks to 
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workers from hoisting, rigging, and falls and increases the potential for contamination 
spread to the area below the slab. 

engineer. 
(2) Structural Evaluation - The work package will be reviewed and signed off by a structural 

(3) Air Emissions - An analysis of the potential radionuclide emission modeling was completed 
for the Building 444 demolition. CAP88-Pc was used for the model to estimate the dose to 
the most impacted public receptor. The highest modeled dose was 2.2E-06 mrem/year, 
which is far below the monitoring threshold of 0.1 mrem/year in the Site Integrated 
Monjtoring Plan and the 10 mrem/year standard from 40 CFR 61, Subpart H. The total 
activity for each Uranium isotope listed in the Package Data Sheets, a 10% damage ratio 
(assumed 10% of the fixed contamination will become removable during the 
demolition/remediation activities), and a 1 0-3 emission factor (both taken from the peer- 
reviewed Building 7761777 Air Modeling Technical Document) were used for the inputs to 
the CAP88-PC model. 

The total remaining uranium in the buildings was based on conservative estimates 
provided by the Building 444 radiological engineer. The majority of the decontamination 
effort was completed prior to preparing the estimates, but some work was on-going in the 
building to ensure that there was no removable contamination. 

Air monitoring will be performed in accordance with the requirements of the Site IMP. The 
existing RFETS Radioactive Ambient Air Monitoring Program (RAAMP) sampler network 
will be used for ambient air monitoring during removal activities. The RAAMP sampler . 
network continuously monitors airborne dispersion of radioactive materials from the Site 
into the surrounding environment. Work area monitoring will be conducted for worker 
health and safety as dictated by Industrial Hygiene and Radiological Engineering. 

(4) Dust Generation - An analysis of the potential emissions will be completed by the air 
quality group. Dust and contamination control will include the application of fixative, water 
during removal, and placement of the contaminated materials in waste containers as soon 
as the material is size reduced. These measures will be included in the work package. 

(5) Impacts to Surface Water - It is anticipated that this activity will have a minimal potential 
for impacting surface water or basement areas of the building. The area around the 
contaminated slab will be inspected to identify potential pathways for migration of 
contaminants, including roof and floor drains, cracks, seams, floor/wall intersections, and 
foundation drains. Pathways will be closed by covering or filling (e.g., plastic sheeting or 
grout). Surface water (i.e., stormwater run-on and run-off) will be controlled using standard 
construction methods, including silt fences, hay bales, and diversion ditches. 

In accordance with the RFETS Erosion Control Management System manual, an 
assessment of the area will be made and controls put in place prior to initiating 
demolition/removal. Placement of surface water controls will be prerequisites in the work 
package for demolition/removal. 1 

1 
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(6) Impacts to Migratory Bird - There are no birds nests associated with these areas, and 
continual walk downs will be completed until the demolitionhemoval is complete. 

This activity was discussed with the public on November 16, 2004 and an update will be 
provided on January 18, 2005. 

I 
The administrathe record requirements for this activity include the following: 

0 Final Rocky Flats Cleanup Agreement (RFCA) 

0 RFETS Decommissioning Program Plan (DPP) 

.O”’RFCA Standard Operating Protocol for Facility Disposition 

0 RFCA Standard Operating Protocol for Component Removal, Size Reduction and 
Decontamination Activities 

RFCA Standard Operating Protocol for Environmental Remediation 

Pre-Demolition Survey Reports (PDSRs) Building 444, 445, and 450 

Notification Letter and subsequent CDPHE correspondence, if appropriate 

0 

0 

0 

. .  

Progress, status and work planning will continue to be conducted in accordance with the 
consultative process at biweekly status meetings for this project. The project will not 
implement this notification until the following have been obtained: 
0 

0 CDPHE approval on the appropriate Pre-Demolition Surveys Reports and/or radiological , , 

. 

CDPHE approval of this notification; 

and beryllium surveys for the areas that do not meet the unrestricted release criteria. 

U 
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Report Date: O ~ J A N - O ~  

I There are 123 records in this set and a total of 3018 pages. I 
Doc. No. I Date Routine Internal Code Title I Subject 

ROUTINE RFIRMRS-98-294 444 Cluster Removal Project, Project Execution Plan (PEP) 
Initial Issue: Hazards Reduction, Revision 0 effective 
December 1, 1998. The Cluster Closure Project includes 
complete demolition and removal of the remaining 13 facilities 
in the cluster. The purpose of the 8444 Cluster Removal 
Project is to support the site mission of safely closing all 
facilities and operable units in a short amount of time and to 
reduce landlord costs. Fixed Price with Economic Price 
Adjustment (FPEPA) 

Rocky Mountain Remediation Services, L.L.C. (RMRS) 
transmits the Plan for Safe Shutdown of Building 444 Cluster 
dated February 1997, Revision 0, to Kaiser-Hill Company, 

Recipient(s) 
146 Pages JOHNSTON, 6. NOT INDICATED 

PUBLIC MATHIS, BRIAN W. 
WOLTEMATH, J. 

ROUTINE WJM-006-97 
Recipient(s) 

L.L.C. (K-H). 17 pages MCANDREW, WILLIAM J. EVANS, BEN L. 

PUBLIC 

ROUTINE N/A Discusses the management of groundwater collected in 
sumps in the basements of Buildings 444 and 447 and the 
necessity to pump these sumps to prevent flooding. 

Recipient(s) 
2 pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC NESTA, STEVE \r 

ROUTINE N/A 

2 Pages FREIBOTH, C. J. DlSTRl BUTlON 
PUBLIC KONWINSKI, GARY R. HI N DMAN, JAMES 

Purpose of Contact: Discussion of Building 444 (Room 101) 
initial equipment removal methodology / approach. The 
meeting ended with the State acknowledging that they had 
received notification on the removal of the equipment (and 
tables and shelves) in Categories 1 and 5. The remaining 
pieces of equipment (Categories 2, 3, and 6) cannot be 
removed until the State receives the work package describing 
the actual work for these pieces of equipment, they review it, 
and then concur with the removal. The Category 4 pieces of 
equipment are currently not planned on being removed. 

Recipient(s) 

NESTA, STEVE 
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There are 123 ' records in this set and a total of 3018 pages. 

Purpose of Contact: Building 444 Complex Scoping Meetihg 
Minutes. The complex includes Buildings 427, 427A, 444; 
S444,445,447,448,449,449A, 449C, S449,450,451,453, 
454,455, and 457. Kaiser-Hill Company, L.L.C. (K-H) 
projected that Buildings 444, 447, 448, 450, 451 and 455 will 
be Type 2 facilities and the'remainder being Type 1. The i 
Colorado Department of Public Health and Environment 1 ' 

(CDPHE) projects that, Building 444and 447 might be a $ype 

Purpose of Contact: Discusses the Colorado Department bf 
Public Health and Environment (CDPHE) concurrence on 
Building 444 Mechanically Disconnect Groups 11, 12 and :I 3 
Equipment - TO1 101 19 

The Colorado Department of Public Health and Environment 
(CDPHE) gives .conditional approval of the Closure 
Description Document (CDD) for Partial Closure of Resource 
Conservation and Recovery Act (RCRA) Process Waste 
System Unit 40 in Building 4441447. The CDD applies to the 
process waste sinks, sumps and associated immediate 
ancillary equipment located in Building 444 and 447. The 
conditions for this approval are included. 

Forwards the attached [000014] Reconnaissance Level 
Characterization Report (RLCR) for Buildings 444, 445, 447, 
448,450: 451 and 455. These buildings are determined Type 
2 facilities due to the moderate to mild depleted Uranium (U) 
and Beryllium (Be) contamination in accordance with the 
Decommissioning Program Plan (DPP) and this 
determination is submitted for Lead Regulatory Agency (LRA) 
concurrence. 

Recipient(s1 
2 Pages FREIBOTH, C. J. H.INDMAN, JAMES . 

PUBLIC 

3. ! 

ROUTINE NIA 
Recipient(s1 

2 Pages FREIBOTH, C. J. HI N DMAN, JAMES 

PUBLIC 

00703-RF-02 
Recipient(s1 

NESTA, STEVE 
2 Pages SCHIEFFELIN, JOE LEGARE, JOSEPH A. 

PUBLIC 

ROUTINE 02-DOE-01524; 00692-RF-02 
Recipient(s) ~ 

1 pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

PUBLIC 
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I There are 123 records in this set and a total of 3018. pages. 1 
Doc. No. / Date Routine Internal Code Title / Subject 

18444 -- A 000012 IYES, ROUTINE 00804-RF-02 
Recipient(s1 

2 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC 

ROUTINE ~02-RF-01958; DWF-080-02 
Recipient(s1 

1 Pages FERRERA, DENNIS W. TOWER, STEVE 

Page: 3 of 37 
Report Date: O~JAN-05 

The Colorado Department of Public Health and Environment 
(CDPHE) has reviewed the Reconnaissance Level 
Characterization Report (RLCR) for the Building 444 Cluster 
Closure Project. Revision 0 dated September 5, 2002. In 
accordance with the Section 3.3.4 of the Decommissioning 
Program Plan (DPP), the Division concurs with the 
determination that Buildings 445, 448, 450, 451 and 455 are 
Type 2 facilities. They agree that most of Buildings 444 and 
447 are Type 2, however their concurrence is subject to 
Divisor approval of work packages prior to conducting work 
and the following items are listed along with the CDPHE 
comments on the RLCR. 

Submits the attached [000014] Reconnaissance Level 
Characterization Report (RLCR) 444 Cluster Closure Project, 
Buildings 444, 445, 447, 448, 450, 451 & 455, Revision 0 
dated September 5, 2002 for review and approval. 

PUBLIC 

ROUTINE Ref: 02-RF-01958; DWF-080-02 Reconnaissance Level Characterization Report (RLCR) 444 
Cluster Closure Project, Buildings 444, 445, 447,'448, 450, 
451, and 455, Revision 0 September 5, 2002 [Type 21- This 
report characterizes the physical, chemical and radiological 

Recipient(s1 
328 Pages NOT INDICATED DISTRIBUTION 

PUBLIC hazards associated with these facilities, summarizes the 
characterization activities, defines the Data Quality Objectives 
(DQOs) developed for this characterization, and presents the 
data quality assessment, verification and validation of results. 

Public Health and Environment (CDPHE) concurrence on the 
Work Package TO1 10698 - Remove Process Waste 
Equipment from Building 444 Cold Side. 

B444 A 000015 YES, ROUTINE N/A Purpose of Contact: Discusses the Colorado Department of 
Recipient(s) 
HI NDMAN, JAMES 

5 G J r ( s )  
3 Pages FREIBOTH, C. J. 

PUBLIC 
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ROUTINE T0110799-82 Purpose of Contact: The Colorado Department of Public . 
Health and Environment (CDPHE) concurs with the Work,l 
Package TO1 10799-82, re-route roof drain in Room 125 to 
accommodate removal of furnace in Room 125. Buildina 444. 

Recipient(s1 
2 pages FREIBOTH, C. J. HI NDMAN, JAMES 

" 
PUBLIC 

B444 A 000019 YES, ROUTINE TO110698 Purpose of Contact: The Colorado Department of Public 
Recipient(s1 Health and Environment (CDPHE) concurs with the Work 

Package TO1 10698 - Remove Process Waste Equipment 
from Building 444 Cold Side Revision. 1 pages FREIBOTH, C. J. HI N DMAN, JAMES 

PUBLIC 

ROUTINE T0110799-65 Purpose of Contact: The Colorado Department of Public 
Health and Environment (CDPHE) concurs with the Work 
Package TO1 10799-65 - Disconnect Mechanical Utilities to 
the Following Building 444 Outbuildings, 8427, 8427A, 8449 
and B449A (with the exception of west conex). 

Recipient(s) 
2 pages FREIBOTH, C. J. HI N DMAN, JAMES 

PUBLIC 
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-or s 
8444 A 000021 YES, ROUTINE N!A 

. 12/26/2002 ( 

I 

Purpose of Contact: The Colorado Department of Public 
Health and Environment (CDPHE) concurs with the Work 
Package TO1 10896 - Remove Diesel Exhaust and Asbestos 
Insulation in Building 427. 

-. Recipient(s) 
HI N DMAN, JAMES 2 Pages FREIBOTH, C. J. 

PUBLIC 

ROUTINE N/A Purpose of Contact: The Colorado Department of Public 
Health and Environment (CDPHE) concurs with the Work 
Package TO1 10799-23 - Remove Temporary Wall in Front of 
Rollup Door No. 9 Outside of Room 109A and Door Jam 
Between Room 104 and 109A. (Contact Record does not 
identify Building 444?) 

Purpose of Contact: The Colorado Department of Public 
Health and Environment (CDPHE) concurs on removal of 
Building 447, Room 404 Westinghouse Part Cleaning System 
and Monorail. 

Purpose of Contact: The Colorado Department of Public 
Health and Environment (CDPHE) concurs with the Work 
Package TO1 10799-24 - Removal of Miscellaneous Items in 
Building 444 Addendum. 

Recip’ient(s) 
2 Pages FREIBOTH, C. J. HIN DMAN, JAMES 

PUBLIC 

ROUTINE N/A 
Recipient (s) 

1 Pages FREIBOTH, C. J. HI NDMAN, JAMES 

PUBLIC 

ROUTINE T0110799-24 
Re ci pi e n t (s) . 

2 Pages FREIBOTH, C. J. HI N DMAN, JAMES 

PUBLIC 

ROUTINE 0280139 Purpose of Contact: The Colorado Department of Public 
Health and Environment (CDPHE) requests copies of the 
analytical sample data for Building 453 in support of the 
Reconnaissance Level Characterization Report (RLCR). 

Recipient(s1 
1 Pages FREIBOTH, C. J. HI NDMAN, JAMES 

PUBLIC 
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There are 123 records in this set and a total of 3018 pages. 

Internal Code Title I Subject Routine 
I 

ROUTINE T0110799-24 Purpose of Contact: The Colorado Department of Public 
Health and Environment (CDPHE) concurs with Work 
Package TO1 10799-24 - Removal of miscellaneous items !in 
Building 444, which consists of interior doors. I I 

I PUBLIC 

Recipient(s1 
2 Pages FREIBOTH, C. J HI NDMAN, JAMES 

I 

I ROUTINE 02-RF-01957; DWF-079-02 Submits the attached [000028] Reconnaissance Level 
Recipient(s1 
TOWER, STEVE 

Characterization Report (RLCR) 444,Clusfer Closure Project, 
Buildings 427,449,449A, 449C, S449,453,454 and 457 
Pad, Revision 0 dated September 23,2002 for review and 
approval. 

~ 

1 Pages FERRERA, DENNIS W. 

I PUBLIC 

ROUTINE Ref: 02-RF-01957; DWF-079-02 Reconnaissance Level Characterization Report (RLCR) 444 
Cluster Closure Project, Buildings 427, 449, 449A, 449C, 
S449,453,454 and 457 Pad, Revision 0 September 23, 
2002. This report characterizes the phvsical, chemical and 

Recipient(s1 
117 pages NOT INDICATED DISTRIBUTION 

PUBLIC radiological hazards associated with these facilities. 
Summarizes the characterization activities defines the Data 
Quality Objectives (DQO) developed for this characterization, 
and presents the data quality assessment, verification and 
validation of results. 

B444 A 000029 YES, ROUTINE 00003-RF-03 The Colorado Department of Public Health and Environment 
(CDPHE) concurs with the Reconnaissance Level 
Characterization Report (RLCR) for the 444 Cluster Closure 
Project for Buildings 427, 449, 449C, S449, 454 and 457 Pad 
as Type 1 facilities. The Division also concurs with the Type 
2 designation for Buildings 449A and 453 and in accordance 
with the protocols approved per the final Rocky Flats Cleanup 
Agreement (RFCA) consultative process. 

Recipient(s1 
LEGARE, JOSEPH A. 

I T ( s )  
1 Pages GUNDERSON, STEVE 

PUBLIC 



FISR-AR-GENERAL-QUERY .RD ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY 

S I  ' 
Page: 7 ' of 37 ii 

Report Date: 06JAN-05 

I There are 123 records in this set and a total of 3018 pages. 1 
Doc. No. I Date Routine Internal Code Title I Subject 

ROUTINE N/A Purpose of Contact: Discusses the Colorado Department of 
Public Health and Environment (CDPHE) concurrence on 
Work Package TO1 10799-35, Decontamination and 
Decommissioning (D&D) the following Building 444 
Outbuildings: 8427, B427A, 8449, S449 and Paint Shack 
east of Outbuilding. 

Purpose of Contact: Notification of electrical disconnects 
associated with Building 453 and Room 9A Tank Rinse to the 
Colorado Department of Public' Health and Environment 
(C DP H E). 

Encloses a draft transmittal letter to the Colorado Department 
of Public Health and Environment (CDPHE) for the Rocky 
Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) Notification for Building 444 Cluster Closure Project, 
Buildings 444, 445, 447, 448, 450, 451, and 455 Component 
Removal, Size Reduction and Decontamination. 

Encloses a draft transmittal letter to the Colorado Department 
of Public Health and Environment (CDPHE) for the Rocky 
Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) Notification for Component Removal, Size Reduction 
and Decontamination for RFCA Unit 39 and 40 Final Closure 
in Building 444 a?d 447. 

Provides conditional approval of Closure Description 
Document (CDD) for Partial Closure of Unit 40, Acid Waste 
System and Cyanide Waste System in Buildings 444 and 
447 

Recipient(s) 
2 pages FREIBOTH, C. J. HI N DMAN, JAMES 

PUBLIC 

ROUTINE N/A 
Recipient(s1 

1 Pages FREIBOTH, C. J. HI N DMAN, JAMES 

PUBLIC 

ROUTINE 03-RF-00056; FEG-002-03 

7 Pages GIBBS, FRANK E. TOWER, STEVE 
Recipient(s) 

PUBLIC 

ROUTINE 03-RF-00057; FEG-003-03 

19 Pages GIBBS, FRANK E. TOWER, STEVE 
Recipient(s) 

PUBLIC 

ROUTINE 00024-RF-03 
Recipient(s) 

2 Pages SCHIEFFELIN, JOE LEGARE, JOSEPH A. 

PUBLIC 
. . . .  

NESTA, STEVE 

J 

l -  
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Doc. No. I Date Routine Internal Code Title I Subject :I 
I 

ROUTINE 03-DOE-00066; 00062-RF-03 Forwards the enclosed Rocky Flats Cleanup Agreement ,' 

Recipient(s1 Standard Operating Protocol (RSOP) for Component '; 
Removal Notification 'Form for Building 444 Cluster, whichi: 
includes 444, 445, 447, 448, 450, 451 and 455. This IetteK 
and its enclosures are notification for RSOP implementati6,n. 

Purpose of Contact: Discusses the Colorado Department 6f 
Recipient(s) Public Health and Environment (CDF)HE)'Concurrence on . 

performing Cooling Water Draining from the Building 444 .: 
Complex in accordance with Work Package TO1 10799-140. 

Forwards the enclosed Notification for Rocky Flats Cleanup 
Agreement Standard Operating Protocol (RSOP) 
implementation. This notification is for RCRA Unit Closure for 
RCRA Units 39 and 40 in Buildings 444 and 447. 

Forwards the enclosed results of the follow-up investigation to 

10 Pages DISALVO, RICHARD GUNDERSON, STEVE 

8 .  
PUBLIC 

ROUTINE N/A 

3 Pages FREIBOTH, C. J. HIN DMAN, JAMES 

PUBLIC 

ROUTINE 03-DOE-00067; 00098-RF-03 
Recipient(s1 

19 Pages DISALVO, RICHARD GUNDERSON, STEVE 

PUBLIC 

ROUTINE 03-DOE-00102; 00087-RF-02 
Recipient(s1 

8 Pages DISALVO, RICHARD GUNDERSON, STEVE 

find Beryllium (Be) in samples taken in Building 449Aind the 
post-decontamination Be samples taken in Building 453. 

PUBLIC 

ROUTINE 03-RF-00247; FEG-006-03 

8 Pages GIBBS, FRANK E. TOWER, STEVE 

Notification to invoke the Rocky Flats Cleanup Agreement 
Standard Operating Protocol (RSOP) for demolition of 
Buildings 449A and 453. 

Recipient(s1 

PUBLIC 

, 
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Doc. No. I Date Routine Internal Code - Title / Subject 

ROUTINE 03-DOE-00175; 001 10-RF-03 Constitutes the Rocky Flats Cleanup Agreement Standard 
Operating Protocol (RSOP) for Facility Disposition 
Notification for Buildings 449A and 453. Encloses the facility 
descriptions, administrative record requirements list, and the 

Recipient(s) 
7 Pages DISALVO, RICHARD GUNDERSON, STEVE 

PUBLIC schedule for demolition for these two buildings. 

B444 A 000041 YES, ROUTINE 00140-RF-03 The Colorado Department of Public Health and Environment 
(CDPHE) concurs that the characterization of Building 449A 
(except for the Beryllium (Be) contaminated cargo container 
on the west side of this structure), and Building 453 meet the 
requirements of a Pre-Demolition Survey (PDS) and that 
these buildings meet the unrestricted release criteria 
specified in the Rocky Flats Cleanup Agreement Standard 
Operating Protocol (RSOP) Disposition. Demolition of 
Buildings 449A and 453 may proceed in accordance with the 
requirements of the RSOP for Facility Disposition. 

Recipient(s) 
DISALVO, RICHARD 

I---Iro 
1 Pages GUNDERSON, STEVE 

PUBLIC 

ROUTINE T0110799-155 Purpose of Contact: Gives dates on the Colorado Department 
of Public Health and Environment (CDPHE) concurrence for 
fogging the Beryllium (Be) Shop with Fixative in Building 444 
in accordance with Work Package TO1 10799-1 55. 

Purpose of Contact: On February 26, 2003 the Colorado 
Department of Public Health and Environment (CDPHE) was 
notified that electrical disconnects associated with the 
Building 444 Steigerwald Welder and Inertia Welder would be 
initiated using Work Package TO1 10799-148. 

Recipient(s) 
1 Pages FREIBOTH, C. J. HI NDMAN, JAMES 

PUBLIC 

ROUTINE T0110799-148 
Recipient(s) 

1 Pages FREIBOTH, C. J. HI NDMAN, JAMES 

PUBLIC 

i 
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8444 A 000044 YES, ROUTINE 00261 -RF-03; Ref: 03-DOE-00066; 00062-RF-03 The Colorado Department of Public Health and Environment 
(CDPHE) agrees with utilization of the Rocky Flats Cleanup 
Agreement Standard Operating Protocol (RSOP) for Facility 
Component Removal, Size Reduction, and Decontamination 
Activities for Buildings 444,445, 448, 450, 451 and 455. 

Recipient(s1 
DISALVO, RICHARD 

!&ar(sl 
1 Pages GUNDERSON, STEVE 

PUBLIC 

ROUTINE TO110669 Purpose of Contact: Discusses the Colorado Department of 
Public Health and Environment (CDPHE) Concurrence in 
Work Package TO1 10699, Building 444 Remove Process 
Waste Equipment from Hot Side. 

Purpose of Contact: Discusses the approval from the 
Colorado Department of Public Health and Environment 
(CDPHE) on the Work Package TO1 11 132, which consists of 
the removal of the Beryllium (Be) Shop Ventilation System in 
Building 444, Rooms 106 and 107 

Recipient(s) 
6 Pages FREIBOTH, C. J. HI NDMAN, JAMES 

PUBLIC 

ROUTINE T0111132 
Recipient(s) 

3 Pages FREIBOTH, C.- J. H INDMAN , JAMES 

PUBLIC 

16444 A 000049 IYES, ROUTINE 00459-RF-03 ’ Notification to invoke the Rocky Flats Cleanup Agreement 
~ -- 

Recipient(s1 Standard Operating Protocol (RSOP) for Facility Component 
Removal, Size Reduction, and Decontamination Activities for 
Closure of portions of Resource Conservation and Recovery 

PUBLIC Act (RCRA) Units 39 and 40 located in Buildings 444 and 
447. 

6444 A 000050 YES, ROUTINE 03-RF-01036; FEG-018-03 Submits the attached [000051,000052, 000053, 000054] 
Closeout Reports for Type 1 facilities Building 427, 427A, 

’ 05/0Y2003 AUthhS) 
2 Pages GUNDERSON, STEVE DI SALVO, RICHARD 

Recipient(s) 
TOWER, STEVE 449,449C and S449. I--OW 

1 Pages GIBBS, FRANK E. 

PUBLIC 
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ROUTINE Ref: 03-RF-01036; FEG-018-03 Type 1 Facility Closeout Report for Building 427 (including 
427A) - Emergency Generator Building and Diesel Storage 
Tank for Building 444 in the 444 Cluster Area 3. 

Recipient(s) 
5 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

ROUTINE Ref: 03-RF-01036; FEG-018-03 Type 1 Facility Closeout Report for Building 449 - Oil and 
Paint Storage Building in the 444 Clu,ster Area 3. Recipient(s) 

I 
4 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

ROUTINE Ref: 03-RF-01036; FEG-018-03 Type 1 Facility Closeout Report for Building 449C - Carpenter 
Shop 444 Cluster Area 3. Recipient(s) 

4 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

ROUTINE Ref: 03-RF-01036; FEG-018-03 Type 1 Facility Closeout Report for Building S449 - 
Maintenance Storage, 444 Clsuter Area 3. Recipient(s) 

4 Pages NOT INDICATED DlSTRl BUTlON 

PUBLIC 

8444 A 000055 YES, ROUTINE 03-RF-01212; DWF-055-03 Submits the attached [000056] Final Project Closeout Report 
Recipient(s) 
TOWER, STEVE 

for Building 449A dated August 11, 2003. This report is 
submitted to document completion of Deactivation and 
Decommissioning activities for Building 449A. Attached is a 
letter from the Colorado Department of Public Health and 
Environment (CDPHE) concurring with the Type 2 
designation dated December 24, 2002 and a Contact Record 
discussing the concurrence dated January 9, 2003. 

!&z& 
1 pages FERRERA, DENNIS W. 

PUBLIC 

I 
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ROUTlNE 04-RF-00193; FEG-008-04 

1 Pages GIBBS, FRANK E. MORGAN, GARY 

Submits the attached Closeout Reports for Type ? facilities 
454 Cooling Tower [000061] and 457 Cooling Tower 
[000062]. 

Recipient(s1 

PUBLIC 

ROUTINE N/A Purpose of Contact: State Colorado Department of Public 
Health and Environment (CDPHE), Concurrence on Work 
Package TO1 112178, Install Two Doors in Room 101 (West 
Wall), Building 444. On February 12, 2004, at 1530, during a 
Building 444 focus meeting, a copy of Work Package 
TO1 112178 was provided to the State (Hindman) for review 
and concurrence. 

B444 A 000067 YES, ROUTINE N/A Purpose of Contact: Disposition of Embedded Unistrut, 
Electrical Conduit and Outlet Receptacles, and Boxes, 
Building 444 Complex. On March 11, 2004, at 1445, during a 
building 444 Complex focus meeting, a discussion was held 
with Colorado Department of Public Health and Environment 
(CDPHE), regarding the appropriate disposition of embedded 
unistrut, electrical conduit and outlet receptacles, and junction 

. Recipient(s) 
1 Pages FREIBOTH, C. J. H INDMAN, JAMES 

PUBLIC 

Recipient(s) 
1 Pages FREIBOTH, C. J. KRUCHEK, DAVID 

PUBClC 
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I 

1 

I /  

8444 A 000073 YES, ROUTINE N/A Purpose of Contact: On August 26, 2004,_at 1500, duringca 
Building 444 Complex focus meeting was held with the State 
regarding the radiological and beryllium final Pre-Demolition 
Survey (PDS) data for Building 448. The Building 444 
Complex then requested authorization to remove Transite 
-panels exterior to Building 444, which would physical create a 
separation between Building 444 and 448, in preparation for 
demolition of Building 448. It also is being removed to 
prevent damage to the panels during demolition of Building 
448. I. 

Purpose of Contact: At various Building 444 Meetings with the 
State and US Department of Energy (DOE), the activity to 
remove the portion of the roof that cover Room 9A of Building 
444 has been presented. This roof is located on the 
southeast corner of Building 444 near the Building 450 
plenum structure. The removal of this roof would allow for the 
lowering of 20-foot cargo containers into an area connected 
to the basement of Building 444. 

B444 A 000099 YES, ROUTINE N/A Purpose of Contact: Building 444, Room 116, Transite Pane 
Removal. On October 21, 2004, the Colorado Department of 
Public Health and Environment (CDPHE) was contacted to 
request concurrence to remove the glass and Transite 
windowpanes in Building 444, Room 124. The purpose of the 
removal was to replace the panes with sliding wood 
structures ("doors") that can be slide open so that waste can 
be removed from the building through the resultant opening. 
After further evaluation, it was decided that a better opening 
would be created by removing the Transite panes from 
windows on the northeast side of Building 444, Room 116. In 
addition, an enclosure would be constructed around the 
windows to assist in contamination control 

Recipient(s) 
KRUCHEK, DAVID ' 

I---orW 
2 Pages FREIBOTH, C. J. 

PRELIM 

ROUTINE N/A 
Recipient(s) 

2 Pages FREIBOTH, C. J. KRUCHEK, DAVID 

PRELIM - 

Recipient(s) 
KRUCHEK, DAVID 

I--ow 
2 Pages FREIBOTH, C. J 

PRELIM 
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ROUTINE N/A Purpose of Contact: The Rocky Flats Cleanup Agreemenb 
Standard Operating Protocol (RSOP) Notification Letter for 
Component Removal, Size Reduction, and Decontamination 
Activities (RSOP) for Resource Conservation and Recoveb 
Act (RCRA) Unit 39 and 40 Final Closure in Building 444r447 
states that RCRA Unit 40.04 (T2) and Unit 40.05 (T3) wiltbe 
closed under Section 5.51.1, "Clean Closure". Rocky Flat4 

strategy to "closure by removal". The reinstate did not 
exceed appropriate limits for RCRA, so the tank and its .; 
contents will be designated as Low-Level Waste (LLW). 

Purpose of Contact: Demolition of the NW Annex of Buildihg 
444 is proposed. The Pre-Demolition Survey (PDS) for this 
area is being performed Prior to demolition and to complete 
the PDS of this area the Transite panels along the Upper East 
Side of the NW Annex need to be remove. 

Information Only Entry: The Building 444 Cluster Closure 
Project involves the following buildings 427, 444, 445, 447, 
448, 449, 450, 451, 453, 454, 455, and 457 Buildings 427A 
and T444A were originally part of the Cluster but were 

Recipient(s1 
2 Pages SHULER, KARL KRUCHEK, DAVID 

PRELIM 

Closure Site Services (RFCSS) would like to change the 1 I 

ROUTINE NIA 
Recipient(s) 

2 Pages NESTA, STEVE KRUCHEK, DAVID 

PRELIM 

ROUTINE N/A 
Recipient(s) 

1 pages NOT INDICATED ADMINISTRATIVE RECORD 

PUBLIC previously removed. Part of all of the following Individual 
Hazardous Substance Sites IHSS are within the area of this 
Cluster: 116.1, 121, 136..2, 157.2, 189, 208, 116.2, 136.1, 
147.1, 182.0, and 207. UBC-444, "Under Building 
Contamination Bldg. 444" is also within the area of the 
Cluster; there are 11 Resource Conservation Recovery Act 
(RCRA) Units. 
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BZ A INFO YES, ROUTINE PAC 900-153; SW-A-000189 Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - The 900 Area. 
Oil Burn Pit No. 2 - Drums containing oil contaminated with 
Uranium were burned in an open pit located north of Central 
Avenue and southeast of Building 991. These activities took 
place adjacent to the Mound (PAC 900-1 13). The oil burn pit 
was actually two trenches excavated parallel to each other. 
The oil in the drums was dumped into the pit and ignited. Oil 
was burned at night so smoke would not cause alarm. On the 
order of 80 drums of oil was burned in a typical month. The 
drums were reused by the originating buildings until they were 
flattened and buried in trenched onsite (PAC NE-110, and 
PAC NE-111). An October 1960 study stated that organic 
liquids were stored due to the lack of proper facilities to burn 

Recipient(s) & s d ! ! M  
0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

the wastes. In February 1961, a study performed by the 
Health Physics group assured the operators that open pit 
burning was safe. A second oil-burning pit was cut in 
November 1961 and may be a reference to the parallel 
trench. The materials contained in the drums were coolant, 
still bottoms, and waste oils from Building 444 and Building 
881. Attempts were made to burn only non-radioactively , 

contaminated oils. During a burning test on February 1961 , a 
direct count value monitored from the test was three times as 
high as the value from the Building 881 stack on that day. 
This was considered acceptable because the burning 
occurred over a short period and would not materially add to 
the airborne activity released to the,atmosphere. 

Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1, 1996 through August 1, 1997 - Trench T-3, 
Individual Hazardous Substance Site PAC NE-110 (HISS 
1 IO). T-3 was used primarily for the disposal of sanitary 

BZ A INFO YES, ROUTINE PAC NE-110; SW-A-002435; RF/RMRS-97-073.UN; 97-Dlnformation Only Entry: Second Annual Update to the 
Recipient(s) 

I a 
0 pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 
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I! 

.! 
,t 

Historical Release Report (HRR) for the Rocky Flats Plan) 
(RFP); August 1, 1996 through August 1, 1997 - Mound Akea 

-i (IHSS 113; OU02). In April 1954, the mounding of 
contaminated combustible wastes from Building 444 wasti 
suggested as a method of disposal. Scraping'a shallow 
trench, aligning drums in rows, and coveri,gg them with sqfl 
developed the Mound. The resulting burial site extendin& 
above initial ground level. Photographs from April 21, 195p 
show the mounding of the first 869 drums of contaminate3 
wastes from Building 444. Several drums had pinhole leaks 
at the time of burial in April 1954. Mounding activities f: 

continued until September 1958. Different sides of the Mound 
were opened periodically for disposition of drums. The ri 
burning of uranium contaminated oil became an acceptable 
method of disposal in 1959 and the mounding was 
discontinued. During the construction of the PSZ in 1981 ;. 
several areas of contaminated soil were removed from the 
Mound area. Treatment began on August 5, 1997, utilizing 
Low Temperature Thermal Desorption. Treated soil was 
placed back into the Mound. This action was authorized by 
the Agency approved Proposed Action Memorandum (PAM) 
in February 1997. A source removal action was performed to 
excavate and treat contaminated material. The completion 
report details the treatment process and proposed as No 
Further Action (NFA) because operations to remove 
Contaminated .soil was completed within the reporting period. 

ROUTINE PAC 900-1 13; SW-A-002435; RF/RMRS-97-073.UN; 97- Information Only Entry: Second Annual Update to the ij 
Recipient(s1 

!I Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 



FISR-AR-GENERAL-QUERY .RD ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY 

Page: 17 of 37 ,, 
Report Date: 06JAN-05 ' 

I 

i ,  

There are 123 . re 1 

Doc. No. I Date Routine Internal Code Title I Subject 

BZ A INFO YES, ROUTINE RF/RMRS-99-428.UN; SW-A-003379 Information Only Entry: Fourth Annual Update to the :: 
Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP): August 1, 1998 through August I, 1999 Revision 0 - 
Oil Burn Pit No. 2 .(PAC 900-153). Drums containing oil ! 

contaminated with Uranium were burned in an open pit 
located north of Central Avenue and southeast of Building 

. 991: These activities took place adjacent.to the Mound (PAC 
900-1 13). The-oil burn pit was actuaily two trenches 
excavated parallel to each other. The oil in the drums was 
dumped into the pit and ignited. Oil was burned at night so 
smoke would not cause alarm. On the order of 80 drums of 
oil was burned in a typical month. The drums were reused by 
the originating buildings until.they were flattened and buried in 
trenched onsite (PAC NE-1 10, and PAC NE-I 11). An 
October 1960 study stated that organic liquids were stored 
due to the lack of proper facilities to burn the wastes. In 
February 1961, a study performed by the Health Physics 
group assured the operators that open pit burning was safe. 
A second oil-burning pit was cut in November 1961 and may 
be a reference to the parallel trench. The materials contained 
in the drums were coolant, still bottoms, and waste oils from 
Building 444 and Building 881. Attempts were made to burn 
only non-radioactively contaminated oils. During a burning 
test on February 1961, a direct count value monitored from 
the test was three times as high as the value from the 
Building 881 stack on that day. This was considered 
acceptable because the burning occurred over a short period 
and would not materially add to the airborne activity released 
to the atmosphere. Further characterization of IHSS-153 will 
be performed following D&D of the security fe,nce and is 
reflected accordingly in the 2006 Baseline. 

I 

Recipient(s1 LEaW 
0 pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

' 

. .  
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ROUTINE KH-01-901.UN; SW-A-004400 
Recipient(s1 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

ROUTINE KH-01-901.UN; SW-A-004672 
Recipient(s) 

0 pages ENVIRONMENTAL RESTOR DISTRIBUTION I 

PUBLIC 

Page: 18 of 37 ,i 

Report Date: 06JA~-05 ;i 
11 

ii Title I Subject . li 

Information Only Entry: Sixth Annual Update to the Historlbal 
Release Report (HRR) for the Rocky Flats Plant (RFP): fl 
August 1, 2000 through August 1, 2001 Revision 0 - Ash pits 

1701 and SW-1702). In 1970, four-burial sites were located 
south of the incinerator area (IHSS 133.5). These trench3s 
were used for disposal of ash (and nonco-mbustible trash’from 
various sources) from the incinerator that operated from : 
approximately 1952 until 1968. Noncombustible trash, sukh 
as counting discs, broken glassware and metal was collected 
in a nearby dumpster and later disposed of in the trenches. 
Two additional areas (PAC SW-1701 and SW-1702) were 
identified through aerial photographs and samples collected 
from boreholes in the immediate area. The Final Operable 
Unit OUO5 Resource Conservation Recovery Act (RCRA) 
Facilities Investigation / Remedial Investigation (RFVRI) 
Report summarized all data that have been collected and 
recommended that No Further Action (NFA) was warranted at 
OU05 on the Human Health Risk Assessment (HHRA). Upon 
review of the original data and additional groundwater data 
collected during the summer of 2001, justification for NFA 
was given. 

(OU05) (SW-133.1, SW-133.2, SW-133.3, SW-133.4, SW$; 

~~ 

Information Only Entry: Seventh Annual Update to the 
Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP): August 1,2001 through August 1,2002 Revision 0 - 
Ash Pits No. 2 and 4, Ghost Locations (PAC SW-133.2 and 
SW-133.4). In 1970, four-burial sites were located south of 
the incinerator area (IHSS 133.5). These trenches were used 
for disposal of ash (and noncombustible trash from various 
sources) from the incinerator that operated from 
approximately 1952 until 1968. Noncombustible trash, such 
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1108 A 000077 YES, ROUTINE MCB-005-97 Proposed Action Memorandum (PAM) for the Source .; 
Removal at Trench 1 Individual Hazardous Substance Site 
(IHSS) 108 dated March 10, 1997, Preliminary Draft D, for 

:j review and comment. s a w  38 Pages BURMEISTER, MARK - DISTRIBUTION 

r I Y E S ,  ROUTINE RF/RMRS-99-313 Final Sampling and Analysis Plan (SAP) for the 
Decontamination and Decommissionjng (D&D) Groundwater 
Monitoring of Buildings 444, 771, and 886, July 30, 1999. 
This SAP provides for the D&d groundwater monitoring of 
8444, B771 and 8886 with respect to pre- and post- 
demolition hazardous and radiological site activities. 

.I 

Recipient(s) 

PUBLIC 

0713011999 J-%@ Recipient(s) 

PUBLIC 

48 Pages NOT INDICATED DISTRIBUTION 

I IA A 000208 iYES, ROUTINE RF/RMRS-99-313 Rocky Flats Rocky Mountain Remediation Services . ' - - 
'07/30/1999 Authbro Recipient(s1 

3 pages NOT INDICATED DISTRIBUTION 

PUBLIC - 

(RFIRMRS) Document: Sampling and Analysis Plan (SAP) 
for the Decontamination andd3ecommissioning (D&D) 
Groundwater Monitoring of Buildings 444, 771, and 886, July 
30, 1999. Changes to pages 25,40 and Figure 1-2 of the 
above noted SAP are indicated by the August 16, 1999 
vertical change bar in the left margin; the number of 
monitoring wells has been increased on Figure 1-2. 

I-lYES. ROUTINE 99-DOE-03384 
0512011999 Recipient(s) 

PUBLIC REHDER, TIMOTHY 
2 pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

Transmits the copy of the Final Sampling and Analysis Plan 
(SAP) for the Decontamination and Decommissioning (D&D) 
Groundwater Monitoring of Buildings 444, 771, and 886, May, 
1999. This SAP and program provides for the installation and 
development of pre-D&D monitoring wells, establishment of 
pre-D&D groundwater quality baseline conditions, and 
semiannual groundwater monitoring during the D&D process. 
Previous Kaiser-Hill Company, L.L.C. (K-H) and US 
Department of Energy, Rocky Flats Field Office (DOEIRFFO) 
review comments have been incorporated into the report. 
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Doc. No. / Date Routine 

Transmits the Documentation to Demonstrate Completio$of 
T903 Drum Storage Area [Individual Hazardous Substancb 
Site IHSS 1121, 903 Lip Area (IHSS 155), and Americium'/ 
Zone and Integrity Assessment of Process Waste Units 40.04 

'! 

correspondence transmits supporting documentation to ;! 
demonstrate the Kaiser-Hill Company, L.L:C. (K-H) Teami 
completion of the Tank Integrity Assessments of Units 40$4 
and 40.05 in 8444 as attached. These Tank Integrity i; 
Assessments are due prior to March 30, 1999,,and are 
consent order milestones. 
Discussion of the final resolution of comments to the ': 

and Decommissioning (D&D) Groundwater Monitoring of ,; 
Buildings 444, 771, and 886, August 26, 1999. This 
discussion summarizes the results of the meeting held among 
the Rocky Flats Environmental Technology Site (RFETS) 
staff, US Environmental Protection Agency (EPA), Region 
VIII, and US Department of Energy, Rocky Flats Field Office 
(DOEIRFFO) on July 21, 1999. Also enclosed are the 
monitoring well location changes and page 25 of the SAP. 

Internal letter regarding the new waste stream in Building 444 
could be treated in the Process Waste System within the 
Resource Conservation and Recovery Act (RCRA) 
Regulations. NO major objections to treatment of this waste 
have been raised by responsible parties. A revision of the 
RCRA permit to include this waste for treatment is necessary. 
It will be necessary to ensure that this acidic waste is not 
placed in 444 waste lines that will combine this waste with 
cyanide bearing wastes. 

( I A A _ 0 0 0 2 d : n l Y E S ,  
ROUTINE 99-RF-01200; KN-041-99 

Recipient(s1 03/26/1999 
1 Pages NORTH, KARAN SCHIEFFELIN, JOE 

PUBLIC and 40.05 in Building 444, March 26, 1999 - This . I  

. 

r I Y E S ,  ROUTINE DOE-99-03464; 00950-RF-99 
Recipient(s1 . Sampling and Analysis Plan (SAP) for the Decontaminatidn 08/26/1999 

PUBLIC 

6 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

, I T I Y E S ,  ROUTINE WS-LT-00114; 'DB28.41 
Recipient(s1 

\ 

. .  
06/09/1987 u or(s) 

PUBLIC 

1 pages SETLOCK, DR. GEORGE H. WADE, J. F. 
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Doc. No. / Date Routine Internal Code Title I Subject 

(iA-]YES, - - ROUTINE C07890010526 Colorado Department of Public Health and Environment j 
(CDPHE) submits Compliance Advisory Inspection for j 
Buildings 444 and 447. A generator must conduct adequate 
hazardous waste determinations. Also batteries in Building 
445 were not being managed in a permitted on interim status. 

Rocky Mountain Remediation Services, L.L.C. (RMRS) 
submits information for the Colorado, Department of Public 
Health and Environment (CDPHE) to determine waste 4 

characterization of painted masonry surfaces, the inventory of 
the Building 865 Pemacon and characterization data from the 
C&C Lathe located in 8444. 

Colorado Department of Public Health and Environment 
(CDPHE) Hazardous Waste Management Division (HZMD) 
submits Coseout of the November 19 and November 20 
Inspection of Building 444. The Division conducted a routine 
compliance evaluation inspection. Based upon review, all 
issues identified have been resolved and the Division does 
not intend to take any further action in response to this 
inspection. Hazardous Waste Inspection Report Attached. 

Rocky Mountain Remediation Services, L.L.C. (RMRS) 
submits Response to Colorado Department of Public Health 
and Environment (CDPHE) Inspection of November 19 and 
20, 1997. The inspection was conducted in Buildinqs 449, 

Recipient(s) 03/28/1997 u or(s) 

PUBLIC 

3 Pages SCHIEFFELIN, JOE MCANALLY, JAMES L. 

( T I Y E S ,  ROUTINE GRK-050-97 
Recipient(s) 01/31/1997 

PUBLIC 

10 pages KONWINSKI, GARY R. WRAPP, JOHN 

=AYES, ROUTINE C07890011526 
Recipient(s) 12/31/1997 u or(s) 

PUBLIC 

15 pages SCHIEFFELIN, JOE NORTH, KARAN 

[ T I Y E S ,  ROUTINE GRK-355-97 
Recipient(s) 12/03/1997 u or(s) 

55 pages KONWINSKI, GARY R. WRAPP, JOHN 

PUBLIC 439 and 444, which eight issues were documented: The first 
was failure to manage fluorescent light tubes in accordance 
with the satellite accumulation or 90 day regulations. The 
second, failure to mark two drums as used oil. The third, 
within 24 hours, move hazardous waste drum to Resource 
Conservation and Recovery Act (RCRA) Unit 2412, number 
four, provide documentation within 14 days, in the form of a 
US Department of Energy (DOE) requisition, mercury 
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". .i 

-AYES, ROUTINE 96-RM-TA-0074-KH; GRK-093-96 Rocky Mountain Remediation Services, L.L.C. (RMRS) :I 
transmits Notification of Treatability Study (TS) of Silver ;! 
Nitrate Destruction to Kaiser-Hill Company, L.L.C. (K-H), ljlS 03/29/1996 m . 

Department of Energy (DOE), and the Colorado Department 
PUBLIC LEITNER, RANDY M. SCHIEFFELIN, JOE of Public Health and Environment (CDPHE). The Silver : 

Nitrate Solution was generated from cleaning tools and ,; 
fixtures in Building 444 silver processing operations. The TS 
will demonstrate a technology to recover silver metal and 
neutralize the resulting solution to treat the reactive 
characteristic. 

Draft Final Phase I Resource Conservation Recovery Act 
(RCRA) Facilities Investigation / Remedial Investigation .: 
(RFVRI) Work Plan (WP), Rocky Flats Plant (RFP), Operable 
Unit OU10: Other Outside Closures, Volume II; November 

Transmits the Working/Review Copy of the Final Phase I . 
Resource Conservation Recovery Act (RCRA) Facilities 
Investigation / Remedial Investigation (RFVRI) Work Plan 
(WP) for Operable Unit OU10, Other Outside Closures April 

Recipient(s) 
PETER, K. G. 

TOWER, STEVE 

5' Pages KONWINSKI, GARY R. 

< 

-[YES, ROUTINE. 21 00-WP-OU1 0.1 
Recipient(s) 11/20/1991 u or(s) ' 

240 Pages NOT INDICATED DISTRIBUTION 

E I Y E S ,  ROUTINE RFEVl2-EDEN-EGRF-M-028 

PUBLIC 1991. 
' 

Recipient(s1 04/14/1992 

PUBLIC 1992, for internal review. 

1 Pages SINDELAR, TERRY J. NOT INDICATED 

I T l Y E S ,  ROUTINE 2100-WP-OUIO.l; Ref: RFEVl2-EDEN-EGRF-M-028 Review Copy of the Final Phase I Resource Conservation 
Recipient(s1 Recovery Act (RCRA) Facilities Investigation / Remedial 

Investigation (RFVRI) Work Plan (WP) for Operable Unit 
OU10, Other Outside Closures, April 1992. 

04/15/1992 m 
PUBLIC 

359 Pages NOT INDICATED DISTRIBUTION 

=AYES, ROUTINE RF/RMRS-99-313.UN; 99-RF-00998; MW-032-99 Transmits the attached Sampling and Analysis Plan (SAP) for 
the Decontamination and Decommissioning (D&D) 
Groundwater Monitoring of Building 444, 771 and 886, Draft 
Revision 0, March 1999. 

Recipient(s1 03/12/1999 
57 Pages WHEELER, MARTIN RODGERS, ALAN 

PUBLIC 
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I I A l Y E S .  ROUTINE N/A Group-B: The Division concurs with the Type 1 designation 
for T881A, B and T883A and B as identified in the 
Reconnaissance Level Characterization Report (RLCR), I 

Revision 0 dated August 2, 2000. However, the Division aoes 
not concur with the Type 1 designation for T439A and D as 
identified in the RLCR for Group-B Facilities. 

Transmits the attached Sampling and Analysis Plan (SAP) for 
the Decontamination and Decommi6sioning (D&D) 
Groundwater Monitoring of Buildings 444, 771 and 886, Draft 
Final, Revision 0, May 1999. 

Contact Record: Discusses and reviews the overall plan for 
closure of the valve vault system in the 400 area. Also 
discusses alarm and inspection requirements for valve vaults. 

Recipient(s) 09/20/2000 m 
PUBLIC 

2 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

=f!0009HO:nlYES, ROUTINE RF/RMRS-00-313.UN: 99-RF-01871; MW-061-99 
Recipient(s) 05/12/1999 u or(s> 

49 Pages WHEELER, MARTIN RODGERS, ALAN 

PUBLIC 

-1YES. ROUTINE N/A 
Recipient(s1 03/28/2002 m 

3 Pages CAMERON, ALEC HINDMAN, JAMES 
PUBLIC ONYSKIW, DENISE M. 

m 1 Y E S .  ROUTINE N/A Conditional approval of Closure Description Document (CDD) 
for Partial Closure of Resource Conservation and Recovery 
Act (RCRA) Unit 374.3 - 400 Area Process Waste Transfer 
System. 

National Conversion Pilot Project Stage II, Interim Measures / 
Interim Remedial Action (IMIIRA) Decision Document (DD), 
Revision 4 March 30, 1995. The mission of this project is to 
explore and demonstrate the feasibility of economic 
conversion at the US Department of Energy (DOE) facilities. 
This is the conversion of facilities and equipment owned by 
the Federal government to production of goods by private 
firms for profit. The NCPP has been divided onto three 
stages, with decision points at the ends of Stages I and II and 

Recipient(s1 04/24/2002 

PUBLIC NESTA, STEVE 
3 pages SCHIEFFELIN, JOE LEGARE, JOSEPH A. 

l T I Y E S ,  ROUTINE N/A 
Recipient(s1 03/30/1995 

PUBLIC 

124 Pages NOT INDICATED DISTRIBUTION 
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-1YES. ROUTINE N/A National Conversion Pilot Project Stage I, Final Technical! 
Report Revision 2 October 31, 1994. The mission of the ! 

. j  NCPP is to explore and demonstrate the feasibility 
conversion at US Department of Energy (DOE) facilities. ,The 
proposal challenges the DOE to convert its existing nuclear 
facilities into commercial manufacturing 'operations whereby 
DOE scrap metal can be recycled into products that can $e 
used in the cleanup of DOE sites, and to do so using former 
DOE workers dislocated by defense cutbacks. 

Submits the attached [001077] Industrial Area (IA) 

Appendix C, September 2002. This document is an end-of- 
the-year requirement, but there is no requirement for 
Regulatory Agency review or approval. 

Industrial Area (IA) Characterization and Remediation 
Strategy FY02 Update Appendix C, September 2002 - This 
report was developed to provide a roadmap for final closure 
of the Rocky Flats Environmental Technology Site 

activities, including facility decommissioning, characterization, 
remediation and Regulatory Agency and stakeholder 
participation. This is being incorporated as Appendix C of the 
IA strategy for October 1, 2001 through September 30, 2002. 

Industrial Area (IA) Characterization and Remediation 
Strategy FY02,Update, Appendix C September 2002 - This 
FY02, October 1, 2001 through September 30,2002 IA 
Strategy Update describes progress on components and 
changes to the IA Strategy and the major accomplishments. 

Recipient@) 
: I  

10/31/1994 u or(s) 

PUBLIC 

700 pages NOT INDICATED DISTRIBUTION 
. 

ROUTINE 02-RF-02154; JLB-057-02 . 

Recipient(s) ' Characterization and Remediation Strategy FY02 Update 

1 Pages BUTLER, J. LANE DISALVO, RICHARD 

PUBLIC 

-AYES, ROUTINE Ref: 02-RF-02154; JLB-057-02 

40 Pages NOT INDICATED DISTRIBUTION 
Recipient(s) 09/01/2002 U oris) 

PUBLIC , (RFETSISite). IA to ensure integration of remediation 

[ I A I Y E S ,  ROUTINE PADC-1999-02570 
09/01 /2002 U or(s) Recipient(s) 

PUBLIC 

41 Pages NOT INDICATED DISTRIBUTION 
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PUBLIC 

_ _  - - - 
'07/11/2003 A u t n h s )  Recipient(s1 

6 Pages NOT INDICATED DISTRIBUTION 

Page: 25 of 37 , 

Report Date: 06JAN-05 , 

Doc. No. I Date Routine Internal Code Title I Subject 

-1YES. ROUTINE 00824-RF-02 The Colorado Department of Public Health and Environment 
(CDPHE) approves the extension request for Partial Closure 
of Hazardous Waste Unit 374.3, known as the 400 area 
Process Waste Transfer System. This includes the process 
waste line connecting valve vault 13 to valve vault 14, valve 
vault 14 through 20, Building 428, Tank D-835, all process 
waste line between originating from Buildings 122, 428, 443, 
444,447 and 460. 

Type 1 Facility Closeout Report for Building 427 (including 
427A) - Emergency Generator Building and Diesel Storage 
Tank for Building 444. 

Recipient(s) . 1 1 / I  9/2002 u or(s) 
1 Pages SCHIEFFELIN, JOE NESTA, STEVE 

I IA A 001589 IYES, ROUTINE Ref: 03-DOE-01017; 00768-RF-03; FEG-018-03 I 

PUBLIC 

I-IYES, ROUTINE Ref: 03-DOE-01 01 7; 00768-RF-03; FEG-018-03 Type 1 Facility Closeout Report for Building 449 - Oil and 
Recipient(s) Paint Storage Building. 07/11/2003 u or(s) 

5 Pages NOT INDICATED DISTRIBUTION 

PUBLIC - 

( I A I Y E S ,  ROUTINE Ref: 03-DOE-01 017; 00768-RF-03; FEG-018-03 Type 1 Facility Closeout Report for Building 449C - Carpenter 
Recipient(s) Shop 0711 1 /2003 u or(s) 

3 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

V 1 Y E - S .  ROUTINE N/A Purpose of Contact; A lead exceedance in the sub slab soil 
was found during the recent Under Building Contaminant 
(UBC) investigation at Building 444. This soil sample was 
collected in an area where the floor was painted yellow. 
Subsequent analysis of the paint determined that this lead- 
base paint. The lead exceedance in the soil is potentially a 
result of cross contamination of the soil by the paint during 

Recipient(s) 1 0/2 1 /2003 U or(s) 

PUBLIC 

1 Pages PRIMROSE, ANNETTE L. KRUCHEK, DAVID 
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( I A A Y E S ,  ROUTINE 01091-RF-03 

, 
I 

The Colorado Department of Public Health and Environment 
(CDPHE) Hazardous Material (HM) and Waste Management 
(WM) Division (the "Division") has reviewed the Building .I 

444/447 furnace removal work packages attached to two'f 

Recipient(s1 :I 12/04/2003 uoTo 
1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC 

PUBLIC 

separate letters from received on October 23, 2003 and 
November 19,2003. These work packages were subrnittpd 
for Division approval as required by the Division's Novemker 
14, 2002 concurrence letter for the typing of Building 4441447 
as a type 2 facility. The work package describe how the 
Rocky Flats Environmental Technology Site (RFETSISite? 
facility plans to disconnect, dismantle and remove the ? 
following items: 

Information Only Entry: Historical Release Report (HRR) k r  
the Rocky Flats Plant (RFP); January, 1992 - The 000 Area: 
Original Process Waste Lines (OPWL) (PAC 000-121). The 
OPWL are a network of tanks and underground pipelines, 
constructed to transport and temporarily store Aqueous ' 

chemical and radioactive,process wastes from point of origin 
to on-site treatment and discharge points. The system 
handled process wastes from buildings 123, 444, 707, 771, 
776,779,865,881,83,889, 122, and 441. Depending on the 
level of radioactivity and chemical composition, process 
wastes were routed to b774 for treatment, Pond B-2, or the 
Solar Evaporation Ponds (SEP). Process waste held in B-2 
was also pumped to Pond A-2 for storage during the rnid- 
1970s. As defined in the 1988 OPWL Closure Plan, the 
OPWL consists of approximately 35,000 feet of pipeline and 
39 separate tank locations which house a total of 73 tanks. 
OPWL tanks and pipelines exist in RFP areas 100, 400, 500, 
600,700, 800, and 900, the SEPs, and the northeast Buffer 
Zone (BZ) between the 900 Area and holding Pond 8-2. The 
level of detail provided in documentation of known pipeline 

1 

I 

( I A A Y E S ,  ROUTINE PAC 000-121; SW-A-000189 
Recipient(s) 01/01/1992 u or(s1 

0 Pages NOT INDICATED FILE 
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-AINFOAtn(YES, ROUTINE NIA; SW-A-000189 

0 pages NOT INDICATED FILE 

Information Only Entry: Historical Release Report (HRR),;for 
the Rocky Flats Plant (RFP); January, 1992 - The 600 Area is 
located in the south-central portion of the RFP. The more 
important buildings and features in this area are as follows: 
Feature 218 consists of two Nitric Acid Tanks; 221 and 224 
are Number 6 Diesel Fuel Oil Storage Tanks. The 8444 ~ 

Parking Lot is now a paved area but was previously used for 
storage of waste boxes and drums; B662 and B663 are 
currently used for electrical maintenance, offices and , 
warehousing. The cement slab foundations of these buildings 
were used in earlier years for the staging of waste drums. 

Recipient(s) 01/01/1992 

PUBLIC 

Building 664 is used for the storage, staging, loading and: 
shipping of radioactive wastes. Building 668 is used for the 
inspection, labeling and numbering of new drums. 

m I Y E S ,  ROUTINE Ref: SW-A-000189 Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - Under Building 
Contamination UBC 439,440, 444, and 447. This Record 
provides the description(s) of some of the events that may . 

have led to UBC. The identified events are not intended to be 
complete, but are rather intended to be representative of 
events that have occurred which may have led to UBC. A 
May 1960 Vacuum Collector fire in Building 447, and a 
December 1962 Uranium / Beryllium (U/Be) release from 
B444 have impacted much of the 400 Area. Thus, 439,440; 
444, and 447 must be considered radioactively infiltrated to 
some degree, as should the footings and foundations of these 
buildings. No documentation was found detailing the fate of 
constituents released to the environment. 

Recipient(s) 01/01/1992 u or(s) 
0 pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

I 
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-]YES, ROUTINE Ref: SW-A-000189 Information Only Entry: Historical Release Report (HRRSlfor 
the Rocky Flats Plant (RFP); January, 1992 - Under Buiiging 
Contamination UBC 444. This Record provides the :I 
description(s) of some of the events that may have led t$ 
UBC. The identified events are not intended to be comekte, 
but are rather intended to be representative of events thgt 
have occurred which may'have led to UBC. Building 444 
houses General Fabrication Operations. These operations 
include machining, casting, and other related ops. Use 9f this 
building began in 1953. The Sewage Treatment Plant J 
received a greenish substance, which was tracked to 8434 
and an incident involving the overflow of a hazardous wdste 
tank by Chromic Acid Solution on February 22, 1989. Ti is 
incident resulted in the filing of a Resource Conservation!and 
Recovery Act (RCRA) Contingency Plan Implementation' 
Report (89-001). It was discovered that the Continuous Flow 
Fabric Filter in Room 1 was overflowing. Low-level : 
radioactively contaminated liquid spilled onto the floor in the 
area of the filter - RCRA CPI Report 89-01 0. A 65-gallon spill 
of process wastewater occurred in Rm: 1 at a temporary 
bypass for a filter - RFCA CPI Report 89-014. Approximately 
2,000 gallons of process waste water leaked from a Fume 
Scrubber Tank in Rm. 204 - RFCA CPI Report 89-017. Water 
used in the suppression of a fire in Rm. 245 flooded the floor 
and several baths containing Gold Cyanide Plating Solution, 
Sulfuric Acid, Hydrochloric Acid, and Nickel. The water then 
ran through floor drains and overflowed waste tanks in rooms 
9, 10, and 11 - RFCA CPI Report 90-005. No documentation 
was found detailing the fate of constituents released to the 

Recipient(s) . i  01/01/1992 u or(s) 
0 pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

. environment. 
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V I Y E S ,  ROUTINE CPI 92-006; Ref: SW-A-000917 Information Only Entry: First Quarterly Update to the Rocky 
Flats Plant (RFP) Historical Release Report (HRR): Id. TBD - 
Resource Conservation and Recovery Act (RCRA) 
Contingency Plan Implementation (CPI) Report 92-006. 

Recipient(s1 01 /29/1993 u or<s) 
0 pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 
. . .  

RePo& an April 14, 1992 release of five to six gallons of 
accumulated liquids (Sump in B444/447). Laboratory 
analysis proved no RCRA regulated waste present, but 
operations of RCRA regulated tank system continued with 
"unfit-for-use'' secondary containment. 

Information Only Entry: Eighth Quarterly Update to the Rocky 
Flats Plant (RFP) Historical Release Report (HRR), April 1, 
1994 through June 30, 1994: Id. 400-814, Air Conditioner 
Compressor Release, Building 444. A Stationary Operating 
Engineer noticed the presence of oil under an air conditioning 
unit on the roof of Building 444. Upon further investigation of 
the compressor cabinet unit, the SOE found additional oil. 
The total volume detected totaled approximately two gallons. 
This oil was suspected to be contaminated with levels of 
cadmium and lead above Toxicity Characteristic Leaching 
Procedure (TCLP) regulatory limits based on results from 
laboratory samples previously taken from other air 
conditioning equipment. The source of the leak was 
determined to be a hole in a copper line to a pressure control 
device. The hole was at a point where another copper line 
crossed at a 90-degree angle between the two lines. An 
undetermined amount of Freon 22, a non-hazardous waste, 
was also released. The location of this spill is shown on 
Figure 2 following this narrative as will as on the Potential 
Area of Concern (PAC) map in Section 4.0. 

I-IYES, ROUTINE CPI 94-007; SW-A-001193 
Recipient(s) 07/01/1994 u or(s) 

PRELIM 

Pages ENVIRONMENTA~ RESTOR DISTRIBUTION 
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0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 1316, Elevated Chromium (total) Identified During :i 

:1 

There are 123 records in this set and a total of 3018 pages. 

2; 

Information Only Entry: Tenth Quarterly Update to the R&ky 
Flats Plant (RFP) Historical Release Report (HRR), 'I 

September 30, 1994 through December 31, 1994: Id. 904- 01/01/1995 u or(s1 

PRELIM Geotechnical Drilling. While conducting drilling prior to j! 
construction for a storage 'facility (Investigative Derived ;; 
Material Storage Facility) at the Field Operations Yard Iodated 
south and west of the 904 Pad, chromium (total) was detected 
in the drummed cuttings at lev.els above allowable RCRA 
limits (106 ppm and 120 ppm). Additional sampling was i 
conducted on September 28, 1994 from six study pits . 

excavated to a depth of six feet along the eastern perimeter of 
the proposed building foundation to provide additional 
information. Analytical date received October 5, 1994 show 

,chromium levels below or at background. On October 19, 
1994 one additional borehole was drilled approximately 
eighteen feet northwest of the southwest corner of the 
proposed building. Analytical data received October 26, 1994 
conclude that chromium (total) was detected at 138 ppm and 
347 ppm from two depths integrated composite sample 
intervals taken between six and eight feet and ten and one 
half and fourteen feet respectively. Volatile organics were not 
detected in any of the sampling events. The initial 
construction phase which included excavation to a depth of 
six feet for the building foundation wall was put on hold 
pending a Risk Assessment Screen using all available data. 
The assessment was completed on January 17, 1995. 

r l Y E S ,  ROUTINE PAC 600-1 89; SW-A-002435; RF/RMRS-97-073.UN; 97- .Information Only Entry: Second Annual Update to the 
Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); August 1, 1996 through August 1, 1997 - Nitric Acid 
Tanks (IAG Name: Multiple Acid Spills) (IHSS 189; OU12). 
The 218 Acid Tanks, also known as'the Building 218 Acid 

. m i Y E S ,  ROUTINE Ref: SW-A-001548 :1 

Recipient(s) 

1 

' 

Recipient(s1 09/26/1997 u or(s) 
0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

. .  PUBLIC 
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I IA A INFO IYES, ROUTINE RFIRMRS-99-428.UN; SW-A-003379 - - -  
Recipient(s1 ' 09/29/1999 A ! !  

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

Information Only Entry: Fourth Annual Update to the I f  . 

Historical Release Report (HRR) for the Rocky Flats Plaht 
(RFP); August 1, 1998 through August 1, 1999 Revision i0 - 
Storm Drains (PAC 000-505). There are two hundred th$y- 
nine storm drains that provide site drainage from roads, I 

parking lots, and other areas and discharge into the creeks 
and drainage's, north and south of the Site. Footing Drains 
from site buildings also discharge tostorm drains and were 
designed to convey surface water away from the Site, but 
unplanned accidental discharges have occurred. Various 
waste liquids from laundry and decontamination facilities, the 
analytical laboratory, radiography sinks and runoff from the 
Building 771 roof and ground areas were discharged into the 
B771 storm drain. Wash water from degreasing uranium 
parts near B991 and release of nitric acidhitradd waste 
solution from 8460 was reported. Release of miscellaneous 
materials into the storm drain of 8446 occurred. 
Polychlorinated Biphenyl.(PCB) runoff from Building.707; 776 
and 444's coum'ard have been reported. No documentation 
was found that detailed the fate of constituents from the 
above release'to the environment. This PAC will be studied 
in accordance with the 206 Baseline in IA Group 000-3. 

IA . A INFO YES, ROUTINE KH-00-900.UN; SW-A-004154- . Information Only Entry: Fifth Annual Update to the Historical 
Release Report (HRR) for the Rocky Flats Plant (RFP): 
August 1, 1999 through August 1, 2000 Revision 0 - Nitric 
Acid Tanks (IAG Name:'Multiple Acid Spills) (PAC 600-189). 

Recipient(s) ' 

. 
,si&@ 

, , O  pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC The 21 8 Acid Tanks, also known as the Building 21 8 Acid 
Farm, have been used for the storage of nitric acid since 
1952, and are assigned the facility No. 218. The tanks 
supplied acid to.B771 and 883. On October 27, 1982, brown 
gas and a brown cloud were observed coming from the Acid 
Tank Farm. No documentation was found explaining the 
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( I A I Y E S ,  ROUTINE (Ref: IA-A-000752, IASAP) 
Recipient (s) 03/01/2001 U Or(s1 

0 Pages NOT INDICATED NOTE TO FILE 

PUBLIC I "  

l A I N F O A t n ( Y E S ,  ROUTINE KH-01-901 .UN; SW-A-004400 
09/27/2001 u or(s) Reaplent0 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

Information Only Entry: IA Group 400-3 consists of: Undq 
Building Contaminant UBC 444: Fabrication Facility; UBGi 
447: Fabrication Facility; West Loading Dock, Building 447' 
(Operable Unit OU12, Individual Hazardous Substance Site 
IHSS 116.1, 400-116.1); Cooling Tower Pond West of B414 
(OU12, IHSS 136.1, 400-136.1); Cooling Tower Pond East of 
8444 (OU12, IHSS 136.2, 400-136.2); Buildings 444 / 453 
Drum Storage (OUIO, IHSS 182,400-182); Inactive 6444 
Acid Dumpster (OUIO, IHSS 207, 400-207); Inactive 8444 / 
447 Waste Storage Site (OUIO, IHSS 208,400-208);. 
Transformer, Roof of 8447 (400-801); Beryllium Fire, B444 
(400-810); Tank 4, Original Process Waste Lines (OPWL) 
Process Waste Pits (OUO9, IHSS 121, 000-121); Tank 5, 
OPWL Process Waste Tanks (OUO9, IHSS 121, 000-121); 
Tank 6, OPWL Process Waste Floor Sump and Foundation 
Drain Floor (OuO9, IHSS 121, 000-121); South Loading Dock, 

' 

8444 (OU12, IHSS 116.2, 400-116.2). 

Information Only Entry: Sixth Annual Update to the Historical 
Release Report (HRR) for the Rocky Flats Plant (RFP): 
August 1; 2000 through August 1, 2001 Revision 0 - Nitric 
Acid Tanks (Multiple Acid Spills) (PAC 600-189). The 218 
Acid Tanks, also known as the Building 218 Acid Farm, have 
been used for the storage of nitric acid since 1952, and are 
assigned the facility No. 218. The tanks supplied acid to 
B771 and 883. On October 27, 1982, brown gas and a brown 
cloud were observed coming from the Acid Tank Farm. No 
documentation was found explaining the incident. An 
overflow occurred on September 25, 1985, during a filling 
operation. The quantity if acid released was not documented. 
On June 28, 1986, the level probe in a Dumpster tank failed, 
causing a release of nitric acid to the safety overflow and onto 
the ground. Approximately one gallon of acid was released to * 
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N/A Information Only Entry: Property Id. 444 - Manufacturing 

RlSS D&D 444, RlSS Area: 3; Group-N/A, Cluster: 444 
Facility Grouping No.: FGN-20, Facility Area: 400, Facility 

Depleted Uranium Operations 

Note to File: Property Id. Tank 066 - Liquid Nitrogen Storage 
Tank (east of 444) 
RlSS D&D Tank 066, RlSS Area: 3; Group-N/A, Cluster: N/A 
Facility Grouping No.. FGN-20, Facility Area. 400, Facility ' 

Note to File: Property Id. Tank 068 - Liquid Argon Storage 
Tank (east of 444) 
RlSS D&D Tank 068, RlSS Area: 3; Group-N/A, Cluster: N/A 
Facility Grouping No.: FGN-20, Facility Area: 400, Facility 

Note to File: Property Id. Tank 070 - Liquid Nitrogen Storage 
Tank (east of 444) 
RES D&D Tank 070, RlSS Area: 3; Group-N/A, Cluster: NIA 
Facility Grouping No.: FGN-20, Facility Area: 400, Facility 

Information Only Entry: RlSS / 444 Cluster Facility 
Characterization Historical Site Assessment (HSA) Report, 
January 1, 2002 - Building 444 is the Depleted Uranium and 
Beryllium Manufacturing Facility and operated from 1953 until 
1994, when the majority of the processes ceased operations. 
During its history a variety of manufacturing operations and 
special projects occurred in Building 444 and its support 
structures. Building 444 and 447 used a variety of 
RCRAKERCLA constituents in the Uranium and Beryllium 

Recipient (s) Building 

0 Pages 

PRELIM Type: N/A 

N/A 
Recipient(s) 

0 pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM Type N/A 

N/A 
Recipient(s) 

0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM Type N/A 

N/A 
Recipient(s) 

0 pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM Type N/A 

I-IYES, 
ROUTINE Ref. B444-A-000014; 02-RF-01958; DWF-080-02 

Recipient(s) 09/05/2002 

PUBLIC 

0 pages RISS,.D&D GROUP DI STRl BUTlON 
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NIA Building histories for Buildings 371, 444, 447, 460, 707, i!pl, 
776/777, 881, 883, and 991. Historical Release Report / 

t 
i (HRR), November, 1994. 

Recipient (s) 
210 Pages NOT INDICATED NOT INDICATED 

PUBLIC 

ROUTINE 01-DOE-00074 
Recipient(s) 

23 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 
PUBLIC REHDER, TIMOTHY 

SW A 004355 YES,ROUTlNE N/A 

5 E a r @ l  Recipient(s) 
148 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

US Department of Energy (DOE) forwards the enclosed it 
Rocky Flats Cleanup Agreement (RFCA) lmplementatio$ 
Rocky Flats Environmental Technology Site (RFETSISite), 
Quarterly Status Report, First'Quarter - Fiscal Year 2001;. 
This report describes activities that occurred from October 
2000 through December 2000, and future planned activitjes. 
This report is forwarded to the Colorado Department of Public 
Health and Environment (CDPHE) and the US Environmental 
Protection Agency (EPA). This report covers the Sitewide 
Activities and closures projects. It also covers the RFCA 
Milestones and Target Activities, Water Management and a 
list of Approved Decision Documents (DD). 

~ _ _ _ _  

Draft Environmental Restoration (ER) Rocky Flats Cleanup 
Agreement Standard Operating Protocol (RSOP) for Routine 
Soil Remediation dated July 2001. This draft addresses 
routine remediation of soil and associated debris at Individual 
Hazardous Substance Sites (IHSSs), Potential Areas of 
Concern (PACs), Under Building Contaminant (UBC) sites 
and other areas, as necessary. 

ROUTINE Ref: 96-RM-TA-0081-KH; CCJ-103-96 Revised Part A Application combined hazardous waste, Low- 
Level Mixed Waste (LLMW), Transuranic I Transuranic Mixed 
(TRUITRM) waste and Mixed Residue Units Revision 23. 
This document supports SW-A-004238 

Recipient (s) 
1 Pages NOT INDICATED DlSTRl BUTlON 

PUBLIC 
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0 Pages NOT INDICATED 

PUBLIC 

Recipient(s) 
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I SW A INFO IYES. ROUTINE PAC 400-1 16.2; SW-A-000189 Information Only Entry: Historical Release Report (HRR)ffor 
the Rocky Flats Plant (RFP); January, 1992 - The 400 Akea: 
South Loading Dock, Building 444 (interagency Agreemeht 
(IAG) Name: South Loading Dock Area). Many incidents; 
have contributed to possible contamination in this area. 
Constituents that .may have contaminated the'soil includ4 
enriched and depleted Uranium, Beryllium and Chlorinat3d 
Hydrocarbon Solvents. No documentation was found tha; 
details the fate of constituents. released to the environmept. 

~ Information Only Entry: Historical Release Report (HRR)$r 
the Rocky Flats Plant (RFP); January, 1992 - The 400 Alea: 
Radioactive Site, South Area. Building 444 was first occupied 
in 1953. Its function was mainly as a depleted Uranium i'. 

ROUTINE PAC 400-157.2; SW-A-000189 
Recipient(s1 

0 Pages ' NOT INDICATED FILE 

PUBLIC foundry, a carbon machine shop and for Beryllium fabricAtion. 
Prior to 1973, the soils surrounding 8444, B447, 8440, &d 

6439 were know to contain low levels of Uranium and 
chemical contamination. Building 439 and 440 also had 
possible infiltration of hydraulic oil and Carbon Tetrachlohde 
(CCI) originating from the U machine tool storage area. il 
Several operations associated with 8444 have contributed to 
contamination in the area. The principal materials that have 
contributed to contamination in the area around B444 are 
depleted and enriched U. Be, chlorinated hydrocarbon 
solvents, Hydraulic Oil and CCI. No documentation was 
found that indicated cleanup of any of the minor incidents with 
the exception of the cleanup in 1960, which had no incident 
related to it. There was a large cleanup attempt after the 
8444 Plenum fire. No documentation was found which 
detailed the fate of constituents released to the environment. 
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Information Only Entry: Historical Release Report (HRR)jfor 
the Rocky Flakplant (RFP); January, 1992 - The 400 Area:. 
Building 4441453 Drum Storage Area. In May 1957, it was 

ROUTINE PAC.400-182; SW-A-000189 
Recipient(s) 

. . noted that numerous barrels of depleted-Uranium Oxide were . _  0 pages NOT INDICATED .FILE 

PUBLIC being stored in the "backyard" of Building 444. The storage 
was not on a concrete slab and there was concern that the 
barrels would be subject to corrosion. For many years, B453 
was used as an oil storage area. In July 1983, high 
groundwater forced some of the residual oil that had been 
spilled over the years out of the ground. Several pools of oil 
formed adjacent to the building. At this time, 25 barrels of 
used oil awaiting disposal were being stored outside the 
building. Study of low-level oblique photographs taken in 
1982 reveal heavy, dark staining around 8453 and along the 
western side of 8444. It is not known what the oil that 
surfaced in July 1983 had been used for or if it was 
contaminated. No documentation was found which detailed 
the fate of constituents released to the environment. 

PUBLIC 

sw A INFO YES, ROUTINE IHSS 199; SW-A-002435; RF/RMRS-97-073.UN; 97-DOElnformation Only Entry: Second Annual Update to the 

Recipient(s) Historical Release Report (HRR) for the Rocky Flats Plant 
(RFP); Off-Site Releases; August 1, 1996 through August 1, 
1997 - Contamination of the Land's Surface (IHSS 199; 
OU03). IHSS 199 targets off-site soil contamination as a 
result of RFP activities. The IHSS 199 Boundary, therefore, 
is delineated by the extent of off-site contamination. Past 
studies have focused almost exclusively on airborne 
Plutonium (Pu) release at RFP. The most probable sources 
would be the fire in Building 771 in 1957, and the fire in 
Building 776 on May of 1969. Also leaking drums of 
Plutonium-contaminated lathe coolant at the 903 Pad and 
chronic low-level stack effluent. Other possible sources 
would be on-site burning of wastes, including waste oils 

W o r ( s )  
0 pages ENVIRONMENTAL RESTOR DISTRIBUTION 


